Case No. AM-17-82
2017 Wilton Phase 3 AML Project
Project

ATTEST

ecutive Secretary

August 28, 2017

The Public Service Commission convened in the
Commission Hearing Room, State Capitol, Bismarck,
North Dakota, on August 28, 2017, 09:51 a.m. Present
were Commissioners Christmann, Kroshus and
Fedorchak.

Mr. Christmann: | move the Commission authorize
staff to issue additional change orders to increase the
amount of Contract No. AM-780-17 with B & C Concrete
Pumping, Inc. by an amount not to exceed $150,000 for
additional grout injection in the Public Service
Commission’s 2017 Wilton Phase 3 AML Project, Case
No. AM-17-82.

Ms. Fedorchak: | second the motion.

Roll Call: Mr. Christmann "Aye".

Mr. Kroshus "Aye".
Ms. Fedorchak "Aye".

THE COMMISSION ADJOURNED AT 09:58 A.M.

RANDY CHRISTMANN, CHAIRMAN




